ceh
SEATTLE BUILDING

PUBLIC JILDING [
*}/ SCHOOLS LEARNING

VAN ASSELT SCHOOL ADDITION AND
MERCER MIDDLE SCHOOL REPLACEMENT

Application for GC/CM Project Approval
Capital Projects Advisory Review Board
PROJECT REVIEW COMMITTEE
January 23, 2020



BUILDING
LEARNING

INTRODUCTION

AGENDA

Introduction

Project Overview

Team Organizational Chart

Agency Experience and SOJ Qualifications
Project Descriptions

Budgets and Schedules

Project Qualifying Criteria

Public Benefit

Summary & Questions

PRESENTERS

Richard Best, Director of Capital Projects & Planning, SPS
Eric Becker, Senior Project Manager, SPS

Brad Tong, Principah-Charge, SOJ

Justine Kim, Project Manager for Mercer, SOJ

Ethan Bernau, Project Manager for Van Asselt,
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PROJECT OVERVIEW

VAN ASSELT SCHOOL
CLASSROOM & GYM ADDITION

The Interim School Site for Southeast Seattle

Construction of 30 classroom and gym
addition to accommodate 1,06&tudent
Middle School$® potential for mass timber or
other prefab/modular construction type

Modernization and potential relocation of
historic landmarked 1909 schoolhou8eCity
Landmarks Board approval required

Minor improvements to 1950 main buildiidg
will be occupied during construction

Will open in September 2023

Fully funded by BEXV Levy approved February
20194 critical to the success of levy
implementation schedule

ASA MERCER INTERNATIONAL
MIDDLE SCHOOL REPLACEMENT

Demolition of existing buildings

Construction of new multistory Middle School of
approx. 176,000 square feet to provide permanent
space for 1,000 students

Will open in September 2025

Fully funded by BEXV Levy approved February 2019
0 one of the largest levy projects

Same Architect/Engineering team for both projedts
selection underway



PROJECT TEAM

V One A/E team and one GC/CM firm will be selected for both projects.
V Since the projects are generally sequential, the firms

SEATTLE SCHOOL BOARD
Denise Juneau, Superintendent
Fred Podesta, Chief Operations Officer

Richard Best
Director of Capital Projects Greg Narver
& Planning, SPS Chief Legal Counsel, SPS
Design - 5% as needed
Construction - 5%

Eric Becker
Sr. Project Manager, SPS Graehm Wallace
Design - 15% Qutside Counsel, Perkins Coie
Construction - 15% as needed

Brad Tong
— Principal in Charge, SOJ
15% throughout

VAN ASSELT SCHOOL ADDITION PROJECT MERCER MS REPLACEMENT PROJECT
Construction 2022-2023 Construction 2023-2025

Ethan Bernau Justine Kim
Construction Project Manager, SOJ Construction Project Manager, SOJ
Design - 50% Design - 50%
Construction - 50% Construction - 50%

Cheri Hendricks
Design Manager, SOJ
50% during design

Architect GC/CM Architect GC/CM
to be selected to be selected to be selected to be selected
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TEAMOS PROJECT DEL|I VERY
KNOWLEDGE & EXPERIENCE

OWNER: CONSTRUCTION PROJECT MANAGER:
SEATTLE PUBLIC SCHOOLS SHIELS OBLETZ JOHNSEN (SQOJ)

Richard Best Brad Tong

Director of Capital Projects and Planning Principalin-Charge

32 years of industry experience 34 years of industry experience

7 GC/CM projects 7 GC/CM projects
Eric Becker Justine Kim

Senior Project Manager Project Manager, Mercer MS

33 years of industry experience 29 years of industry experience

7 GC/CM projects 6 GC/CM projects
Graehm Wallace Ethan Bernau

Outside Legal Counsel, Perkins Coie LLP Project Manager,Van Asselt School

19 years of experience 15 years of industry experience

Multiple public entity representation on GC/CM 5 GC/CM projects

projects and contracts
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SEATTLE PUBLIC SCHOOLS
RECENT PROJECT DELIVERY

MAJOR CAPITAL PROJECTS (including all GC/CM Projects)

Daniel Bagley Elementaryunder construction Modernization & Addition (w/ SOJ) | GC/CM 2020 $43 M
Ingraham High School Addition & Seismic Upgrade (w/ SO] GC/CM 2019 $41 M
Lincoln High School Modernization GC/CM 2019 $101 M
Queen Anne Elementary Addition D-B-B 2019 $19 M
Loyal Heights Elementary Modernization & Addition GC/CM 2018 $47 M
Cascadia ES, Robert Eagle Staff MS, Licton Spri8gg3 New Schools in 2 Buildings (w/ S¢ GC/CM 2017 $116 M
Olympic Hills Elementary New Building (w/ SOJ) GC/CM 2017 $45 M
Jane Addams Middle School Modernization D-BB 2017 $13 M
Thornton Creek Elementary New Building D-B-B 2017 $41 M
Arbor Heights Elementary New Building D-B-B 2017 $40 M
Hazel Wolf K8 at Pinehurst New Building D-B-B 2017 $40 M
Meany Middle School Modernization D-B-B 2017 $30 M
Genesee Hill Elementary New Building D-B-B 2016 $40 M
Seattle World School at TT Minor Modernization D-BB 2016 $20 M
Horace Mann Modernization / Addition D-BB 2015 $13 M
Fairmount Park Elementary Modernization / Addition D-B-B 2014 $18 M
Denny Middle School / Chief Sealth High School  |Modernization & New Building GC/CM| 2010/2011 $149 M
Nathan Hale High School Project 2 Major Modernization GC/CM 2011 $73 M
Garfield High School Complete Renovation GC/CM 2008 $87 M
Cleveland High School Complete Renovation GC/CM 2007 $67 M
Roosevelt High School Complete Renovation GC/CM 2006 $84 M
Nathan Hale High School Auditorium Addition GC/CM 2004 $10 M




CONSTRUCTION PROJECT MANAGER
QUALIFICATIONS & EXPERIENCE

SPS has selected SOJ as the Construction Project Manager for Van Asselt and Mercer MS

SOJ is contracted to manage A/E procurement, GC/CM procurement, design, permitting, preconstruction, construction,
commissioning and closeout

SOJ has successfully delivered 3 GC/CM projects for SPS and is currently managing construction of Bagley ES (GC/CM)
SO0J has successfully managed 17+ major GC/CM projects from planning through design and construction

SOJ has a 3gear history of delivering complex projects in the Puget Sound region

Over $2 Billion in Successful Project Delivery

Cascadia ES & Robert Eagle Staff BFS5GC/CM) Seattle City Hall & Plaza (GC/CM)

Olympic Hills ESFPSGC/CM) Seattle Justice Center (GC/CM)

Ingraham HS Additior5P SGC/CM) Seattle Joint Training Facility

Daniel Bagley ESPSGC/CM, under construction) Seattle Fire Station 10 (GC/CM)

ShoWareEvents Center (GC/CM) Burien City Hall & Library (GC/CM)

King Street Station Rehabilitation (GC/CM) Elliott Bay Seawall Replacement (GC/CM)

Pike Place Market Renovation (GC/CM) Safeco Field (GC/CM)

Pike Placéarketfront (GC/CM) MeydenbaueCenter

Seattle Streetcar (GC/CM) Multnomah County East County Courthouse (CM/GC)
Portland Streetcar (CM/GC) Mercy Corps Headquarters
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